ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

February 26, 2004

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council
Chairman at this address.

Department/Agency: LSU/Computing Services

Name of Project: Exploiting Linux Services in Louisiana

LTIF Log No.: 03/300

Project Coordinator: William Beyer, 225-578-1981, bill@lsu.edu

Project Status: On Schedule

The bid for our equipment was awarded to Mainline Information Systems in Shreveport, with
subsequent delivery of our IBM 2066-OLF mainframe on January 2, 2004. After installation and
initial testing by IBM, we configured the platform for two Logical PARtitions (LPARSs) to serve as
development/testing and production environments. We then connected the platform to our
existing disks and booted up our current z/Linux environment in the production LPAR, moving off
the LSU 2066-002 mainframe on January 13, 2004.

We installed the SHARK disks, ESCON director, FICON cards, cables, etc., to complete the
hardware installation at the LSU computer center. A tape robot expansion, including two LTO
Ultrium tape drives, was installed at the ISB data center to handle backup capability.

The 31-bit SUSE Linux distribution for the s390 architecture arrived in late January. We installed
it in our development/training LPAR and created a base Linux image for use as a cloning
blueprint upon which to build new images. We developed a series of scripts that automate much
of the cloning process. We have also developed a process for moving a Linux image from the
development/training LPAR to the production LPAR. We have reserved blocks of network
addresses for images that will reside in either LPAR. We received the 64-bit SUSE distribution
mid-February, but are waiting to complete the image infrastructure before installing it. We expect
the 64-bit distribution will function identically to the 31-bit version with which we're working, and
both versions can coexist in our 64-bit z/VM underlying platform.

Currently, we are in the process of using the cloning procedures to create new Linux images
based on the SUSE templates and migrating our existing Red Hat images to them. All new
images are being created on the new SHARK disks. We are also setting up a web site for this
project to promote dialogue with our users, "http://zlinux.Isu.edu".



We have installed the ESALPS z/VM-z/Linux monitoring system from Velocity Software and are
working through its capabilities.

We have tentatively scheduled a workshop for March 30, 2004, to discuss the technical
infrastructure of the project and solicit feedback and suggestions from the State technical
community before solidifying some of the standard Linux services to be offered, such as web
servers, database servers, file/print servers, etc.

Date: February 26, 2004
Percent Complete: 35% as planned

Explanation1 :

INote: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.



